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BeltLine Projects Underway
February 2009

Historic Fourth Ward Park - Phase I
Construction Begins March 2009

Phase I Open to Public 2010
by ABI with BeltLine Partnership,

Departments of Parks & Recreation and
Watershed Management using Capital

Campaign, Recreation Opportunity Bonds
& In-Kind Private Donations

Bouevard Crossing Park
21.4 Acre Design Underway
Construction Begins 2010

by ABI with Departments of Parks & Recreation
using Recreation Opportunity Bonds

DL Stanton Park Expansion
Construction Begins 2009

Opens to Public 2010
by ABI with Departments of Parks & Rec.

using Recreation Opportunity Bonds

Four Corners Park Expnsion
Land Aquisition & Master 

Planning Underway
by ABI with Departments of Parks & Rec.

using Recreation Opportunity Bonds

2.4 Mile West End Trail
Phase I (0.9 Miles) Open to Public

Phase II (1.5 Miles) Construction Begins
  Spring 2009

by PATH Foundation with Trees Atlanta & BeltLine
Partnersip using Federal Funding & Private Funds

Encota Park
5 Acre Park

Land Aquistion Underway
  Open to Public 2010

by Department of Parks & Recreation
using Recreation Opportunity Bond

Westside Reservoir Park
300 Acre Master Plan Underway
Land restoration Begins 2009

by ABI with BeltLine Partnership, Departments of
Parks & Recreation and Watershed Management 

using Capital Cmpaign, Watershed Mgt & 
Recreation Opportunity Bonds

1.0 Mile Atlanta Memorial Trail
Permitting Underway
Open to Public 2009

by ABI with PATH Foundation
using Federal Funding & Private Funds


